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NCBC GULFPORT TIER I PARTNERING TEAM MEETING MINUTES
GULFPORT, MISSISSIPPI

JANUARY 15-16, 2013

MEETING ATTENDEES

Team Members:
Charles Cook Navy RPM
Gordon Crane NCBC Gulfport, IRP Manager
Bob Merrill MDEQ
Greg Roof Tetra Tech, Project Manager

Adjunct Members/Guests:
Libby Claggett Tetra Tech, Scribe
Bill Olson Tetra Tech, Project Scientist
Nancy Rouse The Management Edge, Facilitator
Robert Fisher NAVFAC SE, Tier II Link
Lisa Noble NCBC Gulfport
Commander Nottingham NCBC Gulfport (Day 2)

Absent Members:
Jon Overholtzer CH2M Hill, Project Manager

1. Meeting Opening

The meeting began at 9:00 a.m. CT. The Team checked in and shared events since the last meeting.
The ground rules were read. The meeting leader will be Greg Roof, and the timekeeper will be
Charles Cook.

2. Approval of Minutes

Team members reviewed and approved the July 2012 minutes.

Consensus Item: The July 2012 meeting minutes were approved as final.

3. Review Action Items, Previous Plus/Delta, and Parking Lot

Team members reviewed and updated the action item list and parking lot and reviewed the April 2012
plus/deltas.

Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-0412-02 Charles Cook Ongoing 04/20/2012

Charles is to write a Letter of Intent to close the
Site 8 off-base Areas of Concern under CERCLA
and not Brownfields. Update: Needs to be
worked out with the Legal Department.
Update 9/10/12 – Charles has been tasked by
management to prepare letter. Update 01-2013:
A draft letter has been written and is in MDEQ
review. Future closure letters need a definitive
statement that the intent is to close under
CERCLA and not Brownfields.
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Action Items

Action
Item #

Responsible
Party

Status Due Date Action Item

A-0412-18 Greg Roof Ongoing 04/27/2012

Greg is to provide a cost estimate for reducing
the scope (+/- 20% order of magnitude) for Site 3
to Charles. Update 9/10/12 – Pricing will be
revised based on data from SEP soil sampling,
which will allow a more precise pricing.
Update 01-2013: New samples have been
collected.

A-0712-06 Gordon Crane Done
Before the

agenda call

Gordon is to schedule a base tour for the
October 2012 meeting. Update 9/10/12 –
Schedule will be set at 1 OCT agenda call.
Update 01-2013: A base tour was conducted at
the January 2013 meeting since the
October 2012 meeting was cancelled.

A-0712-10 Bill Olson Done 09/02/2012

Bill is to ensure a topographic map has been
created for Site 1. Update 9/10/12 – topo map
has been created, Flood plain maps for 1/2/3/and
7 being generated in GIS, will be available at next
Tier 1 meeting.

A-0712-13 Greg Roof Ongoing 07/20/2012

Greg is to verify if funding is available to produce
the public web page content. Update 9/10/12
– Funding available for initial web page set up.
Initial work has begun. Provide content to Mike
Kuhn. Gordon will have final CIP available.

A-0712-17 Charles Cook Done 08/02/2012

Charles is to verify the purpose and schedule of
the Site 3 Success Story. Update 9/10/12
– Charles will look into it next week, possible
direction of success story will be considered.
Update 01-2013: There is a November submittal
data for the CNO award.

Plus/Delta

+ 

Lisa Noble at meeting Distractions from electronic devices

Debbie Humbert at meeting Side bars

Completed Day 1 agenda timely Started meeting late

Important issues brought to the table on Sites 1
and 3

Needed an agenda call

Nice hotel
Need action items sent on a monthly basis to
Team and sent for agenda call

Nice meeting space (and keys to meeting space)

Document schedule

Recognizing the Team is beginning to transition
and open, honest conversation about it

Debbie’s experience and participation

Ground rules better observed on Day 2

All discussions productive
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Plus/Delta

+ 

Charles’ idea to have a monthly conference call

Bill’s presentations

Receptive to ideas on presenting to the general
public

4. Agenda Review

Team members reviewed the agenda and modifications were made accordingly.

5. Public Webpage – RAB Meeting Discussion

Information is being loaded into NIRIS across the southeast. NIRIS is undergoing several changes,
including the GIS function migrating from a RPM platform to an ARC GIS platform and the installation of a
new server. Three installations will be selected to migrate to the new server and new standards, and
NCBC Gulfport has been selected to be one of the installations. Other new features include an
ER Search Tool (document search and retrieval). Also, the LUC Tracker tool has been updated to be
more interactive and user friendly. The Beta test for NCBC Gulfport will be in February 2013. Training
will be provided around mid-summer 2013.

The Navy wants every installation to have a public website for the installation restoration program.
Although some aspects of the website are standard (i.e., standard tabs including Home,
Site Descriptions, Community Outreach, Administrative Record, Links), the content is up to the
installation.

Nancy provided a presentation on “Proposed Public Website Content”. Team members discussed
content that should be included on the public website before the information was presented at the
January 15, 2013, RAB meeting. Team members discussed using Environmental Restoration (ER)
Program versus Installation Restoration (IR) Program.

Action Item: Bob Fisher is to research the use of the IR Program versus ER Program and which should
be used for the public web page.

The “Home” tab would provide basic information about the installation. The NCBC Gulfport POA is
Sue Brink. Nancy proposed using content that is already included in the Community Involvement Plan for
the “Home” tab. Other items proposed for inclusion include a map, NCBC Gulfport mission statement,
and NCBC Gulfport history. Bob Fisher added the linking to other sites should be avoided. Links should
be included under the “Links” tab. Greg added the mission statement and history should not be on the
“Home” tab and should be under the “Links” tab. Under Background Information on the “Home” tab,
Charles requested to include information related to the IR Program and potential risk issues.

Team members agreed to include the NCBC Gulfport Background, Mission, and an Environmental
Program Summary (overview – snapshot of where the program is today) in the “Home” tab. Also, all links
should be on the “Links” tab and not on other tabs.

The “Site Description” tab is the most robust and time consuming. It is up to the Team how to organize
information under that tab. Bob F. stated that generalized site boundaries should be used instead of
LUC boundaries. Nancy proposed the “Site Description” table include a base map with the locations of
sites, a brief overview of each site, and a Site Summary table. Bob F. added that less text is better; it is
better to direct the public to an actual document about the site so there is not a lot of extra information to
cause potential confusion. Want to communicate to the public a sense of accomplishment and progress.
Bob F. also added to minimize information that would require regular updating. Nancy suggested that
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when Conceptual Site Models are available, they be included. Bob F. stated that if the CSM is included,
make it clickable in order to expand the graphic. Team members did not object to using the CSM if it is
already developed for a site.

The “Community Outreach” tab should include announcements of RAB meetings; however, this will not
replace the legal requirement of the newspaper notification. RAB member contact information cannot be
included on the tab. RAB minutes can be included along with hyperlinks to RAB presentations. Bob F.
added that some Teams include the RAB presentations before the actual meeting for review.

Action Item: Bob Fisher is to send information to Team members on the government software to shorten
URL link information.

The “Administrative Records” tab would include access to the documents and would eliminate the
requirement for a printed Administrative Record at the public library. It is up to the Team how much
access the public has to the Administrative Record. Other installations have allowed full access (can
view and download) to the public documents.

The “Links” tab will include any links the Team agrees on. If the MDEQ approves, a link to the MDEQ
webpage can be included.

The RDM will review the content before the approval process beings. The approval process (once the
web site is developed) is 1) NAVFAC Installation RPM (Charles) approves, 2) the Installation Project
Manager (Lisa) approves, and 3) the NCBC Gulfport PAO (Sue Brinks) approves.

It is anticipated to have the NCBC Gulfport public web site live by September 2013. It was agreed by the
Team to get the “Home” and “Community Outreach” tabs live first (e.g., go rapid).

Consensus: Team members reached consensus that the web site will be developed using the rapid
website approach.

6. Site 1 – Surface Soil Sampling/Feasibility Study

Twenty surface soil samples were collected at Site 1 for the RI. One location was identified with a dieldrin
concentration exceeding TRGs and the RSL. Four addition surface soil samples around the perimeter
were collected in July 2012. Dieldrin in surface soil at one hot spot is driving risk for site industrial
workers and residential receptors. Removal of the hot spot will reduce excess cancer risk to receptors to
less than 1x10

-6
.

The revisions to the FS are almost complete. The corrective action would include ensuring there is
enough of a gradual slope over the site so that ponding cannot occur on top of the landfill. The dieldrin
hot spot will be excavated and transported off site. It was proposed the excavated soil be moved to Site 2
to fill in the pond (if it is agreed the pond at Site 2 will be filled and covered). Team members agreed it
would best to excavate the hot spot at Site 1 and transport the soil to a landfill. Gordon added the
culverts needs to be cleaned because the site floods during rain events and does not drain. Charles
agreed the sediments need to be cleaned form the culverts.

7. Site 2 – Surface Soil Sampling/Seabee Training/Remedial Investigation

The draft-final Site 2 RI Report was sent to the Team on Friday, January 11, 2013.

During the RI, 5 surface soil samples (0 to 1 foot) were collected, and nine subsurface soil samples
(between 1 foot and 5 feet) were collected. Twelve additional soil samples were collected in
September 2012.

Chromium was detected in each of the samples with concentrations ranging from 2.7 to 5.95 mg/kg in
0 to 1 foot samples and 1.15 to 9.73 mg/kg in sample depths greater than 1 foot. TRGs for chromium
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were not exceeded. Total chromium contributed to cancer risk greater than 1x10
-6

RME for the industrial
site worker and residential scenarios when evaluated as hexavalent chromium. In the 12 samples
collected in September 2012, total chromium concentrations ranged from 1.15 to 9.73 mg/kg, and
hexavalent chromium concentrations were less than detection limits of 0.43 to 0.47 mg/kg. The total
chromium concentration was not representative of hexavalent chromium; therefore, chromium will not be
considered a COC in surface soil for the FS.

Arsenic concentrations were within the published background range and will not a COC in the FS.

cPAH concentrations at four locations on the eastern side of Site exceeded residential criteria, but were
less than the restricted criteria. Tetra Tech anticipates removing this soil and placing it beneath the final
soil cover (regraded into the site below 2 feet).

Gordon stated that it would be helpful to know what training activities can and cannot be performed at
Site 2 due to contamination (risk to people). The end use of the property needs to be determined in order
to perform the appropriate remedial alternative.

Action Item: Gordon is to identify the training needs of the Seabees and the specific use of Sites 1, 2,
and 7.

Action Item: Gordon is to determine if the pond at Site 2 can be filled in.

8. Site 7 – Remedial Investigation Efforts and Results

The RI Report is in the process of being prepared.

Action Item: Greg is to send the Site 7 presentation to Team members.

Thirty-two soil samples were collected and analyzed for dioxin. Several locations exceeded TEQs, with
the highest concentrations being 73.5 and 52.4 ng/kg. The highest TCDD concentration exceeding the
TEQ was 48.8 ng/kg. Composite samples will be taken at Site 7 to look at the uppermost portion of the
soil and to define the eastern boundary of Site 7.

Ten monitoring wells were installed in July 2012. Shallow wells were 12 to 14 feet deep, and deep wells
were 30 to 38 feet deep. All of the deep wells had very low water production rates. One of the shallow
wells had very high turbidity. Three replacement wells (one shallow and two deep) were installed in
September 2012 to address these issues. One shallow well had an arsenic concentration of 65 µg/L
(10 µg/L is the MCL).

Conclusions:
Some areas of have less than 2 feet of clean fill over buried waste. Dioxin is present at Site 7 in soil at
elevated concentrations. The release mechanism for Site 7 does not appear to have an impact on Site 2.
Arsenic concentrations were within the published background range. The cPAH concentration in soil at
one location on the western side of Site 7 exceeded residential criteria. Arsenic in groundwater
GPT-07-03 was 65 µg/L.

Discussion ensued regarding the ditches. The source of contamination in the ditches needs to be
determined (is it from Site 8 or Site 7). Tetra Tech will be taking composite samples from the dirt that was
cleaned from the ditches.

Action Item: Bill is to collect one sediment sample from the ditch in an area that has not been cleaned.

9. Review Day 1

Team members reviewed action items generated on Day 1 and began a plus/delta list.
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10. Site Visit

Team members visited sites at NCBC Gulfport.

DAY 2

The Day 2 meeting began at 9:30 a.m. CT.

11. Check-In/Opening Remarks

Team members shared events of the previous evening.

12. RAB Meeting Review

Team members discussed the RAB meeting from the previous night. There was a commitment made to
prepare an information document for the off-base properties. Poster boards made in the past need to be
refreshed and updated. Superimposing off-base sample locations onto the poster boards would be
beneficial. The updated poster boards need to be available at the next RAB meeting along with a fact
sheet with the complete chronology of the off-base remedial actions.

Some property owners have requested that additional soil sampling be conducted. Past sampling
analyses indicate the soil is clean, and no further sampling is required. Any additional soil sampling
would need to be approved by the MDEQ. The MDEQ does not have the funds to perform any additional
sampling. Confirmation sampling was conducted near Turkey Creek in 2004, 2005, and 2006. If
compelling evidence or a logical reason can be given, the Navy would consider resampling.

1. Technical Issues – Have we addressed all legitimate neighborhood concerns?
2. Legal Issues – How do we address preference of Arndt/Bennett?

Purchasing public property is not an option. There was discussion regarding an easement or leasing the
portion of land in question. The Navy committed in 2006 (or 2007) to either pay for the trees or to take
the road out. Per Bob F., the commitment in writing was for the removal of the road. There was an oral
agreement that the road could be left as long as it was structurally sound. The road was broken up to
allow for draining. A road would have to be re-built in order to removal the old broken up road pieces.

Commander Nottingham suggested have legal expertise at the RAB meetings if legal questions are being
asked.

Action Item: Charles and Bob F. are to reengage their supervisors and Navy legal regarding the Arndt
and Bennett properties.

Action Item: Charles and Bob F. are to discuss options for removal of the broken up road on the Arndt
and Bennett properties.

Action Item: Charles is to ensure the letter report to close the Arndt and Bennett properties states they
will be closed under the CERCLA program.

Action Item: Greg and Bill are to prepare an information sheet for the public with the complete
chronology of the off-base remedial actions.

Action Item: Charles is to determine if Navy legal can be brought to the next RAB meeting or not.
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13. Site 8 – Off-base Area of Concern

(From Day 1) Bob M. stated the Navy needs to restrict groundwater access at off-base areas if no
groundwater monitoring is being conducted.

Action Item: Charles is to talk to Steve Beverly regarding the process to change the Site 8 Off-base
AOC Decision Document from Brownfields language to CERCLA.

14. Site 3 – Soil Sampling/Decision Document/Initial Design Information

The remedial design elements include 1) providing at least 2 feet of clean fill to prevent direct exposure to
buried waste, 2) preventing exposure to COCs at levels exceeding RAOs identified in the HHRA, and
3) preparing proper final grade to prevent ponding on the cover.

The path forward for Site 3 is to finalize the delineation of cPAHs to meet RAOs and determine if
remedies in addition to soil cover will be needed. It is anticipated that by the next meeting the remedial
design will be in draft form.

Action Item: Greg is to provide the Team with the timeline for the remedial design at Site 3.

Action Item: Charles is to check with Steve Beverly regarding the status of the Site 3 Decision
Document.

15. Site 4 – Groundwater Sampling

Groundwater sampling was conducted; however, analytical results have not been received from the
laboratory. There is nothing new to report at this time.

16. Review Exit Strategy/Long- and Short-term Goals, Document Review Status

The Exit Strategy was reviewed and updated accordingly.

Discussion ensued as to where to put the sediment from the ditches. It was suggested the sediment be
stockpiled at Site 8B on top of plastic sheeting until sediment sampling can be performed.

Action Item: Libby is to send Curtis Mills (Aerostar) the draft-final LTM Report for Site 8 (CTO JM21)
and copy Charles on the e-mail.

Discussion ensued regarding FY 2014 funding and the status of current sites.

Action Item: Gordon is to verify if there are any flooding concerns with the building in the northeastern
corner of Site 1.

17. Round Table Discussion

Action Item: Gordon is the send a Scope of Work for surveying to Greg.

Team members discussed if the monthly conference calls are needed. It was decided that monthly calls
are not a necessity at this time. Communication can be made by other means (i.e., e-mails, telephone
calls, etc.). The conference call to set the agenda for the next meeting will continue.

Greg proposed a revision to the meeting process. It was suggested that action items be reviewed under
the topic in which it is related. Thus, discussion from the action item is captured with the topic. Team
members agreed this would be a beneficial change to the meeting process.
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Greg shared an example of an agenda that is more generalized. Charles stated he would like the agenda
to include the goal of the discussion. The agenda format will not be made more generalized.

18. Review Action Items and Consensus Items

Team members reviewed the action items and consensus items generated during the meeting.

19. Next Tier I and RAB Meeting Dates and Agenda

Next Meeting: April 17-18, 2013 (Wednesday and Thursday), beginning at 9:00 a.m. CT on Day 1
Location: Building 303, NCBC Gulfport, Mississippi
Meeting Leader: Charles Cook
Timekeeper: Gordon Crane
Next RAB Meeting Date: Thursday, April 18, 2013

Consensus Item: The Team reached consensus to have a full day meeting on Wednesday,
April 17, 2013, and a ½ day meeting on Thursday, April 18, 2013, with the RAB meeting on Thursday,
April 18, 2013, in the evening.

April 2013 Proposed Meeting Agenda

Description Presenter Time
Category/

Expectation
Meeting Opening: Check in, opening remarks,
resource sharing, announcements, head count, and
proxy assignments

Leader 15 min Standard

Review Ground Rules All 5 min Standard
Minutes Approval Leader 5 min Consensus
Action Item / Parking Lot / Previous +/Δ Review Leader  15 min Standard 
Agenda Review All 5 min Standard
Site 1 Update Greg Roof 30 min Information
Site 2 Update Greg Roof 30 min Information
Site 3 Update Greg Roof 30 min Information
Site 4 Update Greg Roof 30 min Information
Site 7 Update Greg Roof 30 min Information
Site 8 – DD, LTM, Closure
LTM Update Aerostar 30 min Information
Exit Strategy Review Greg Roof 15 min Standard
Community Involvement Plan / RAB Meeting Review Gordon Crane 45 min Information
NIRIS Public Web Page Bob Fisher 45 min Discussion
Tier II Update Bob Fisher 15 min Information
Success Stories Charles Cook
Training Nancy Rouse 60 min Learning
Round Table Discussion All 15 min Standard
Facilitator Feedback Nancy Rouse 15 min Standard
Meeting Closeout: Review dates of next meeting,
prepare next meeting agenda, review action item list,
and create +/Δ list 

Team 30 min Standard

Future Meeting Dates
Dates Location
July 10-11, 2013 NCBC Gulfport, Mississippi
October 16-17, 2013 NCBC Gulfport, Mississippi
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20. Plus/Delta, Meeting Accomplishments, Facilitator Feedback

Plus/Delta

+ 

Nice meeting room – Gordon did a good job Meeting room chilly

Off-base discussion

Commander Nottingham and Lisa Noble at the
meeting

Site 7 discussion informative

Site tour

Discussion on the sediment in the ditch

Bob F. at the meeting for dioxin discussion/history

Flexible with agenda and allotted times

Greg as meeting leader

Regulator clarification regarding off-base areas
and CERCLA

Meeting Accomplishments:
Ditch sampling plan
Reenergized Site 8
Clarifying maintenance activities at Site 8

Facilitator Feedback:
Nancy felt the meeting was constructive and the right people were in the room. People stayed focused
and energized throughout the meeting.

Action Items

Action Item
#

Responsible
Party

Status Due Date Action Item

A-0412-02 Charles Cook Ongoing 04/20/2012

Charles is to write a Letter of Intent to close the Site 8
off-base Areas of Concern under CERCLA and not
Brownfields. Update: Needs to be worked out with
the Legal Department. Update 9/10/12 – Charles has
been tasked by management to prepare letter.
Update 01-2013: A draft letter has been written and is
in MDEQ review. Future closure letters need a
definitive statement that the intent is to close under
CERCLA and not Brownfields.

A-0412-18 Greg Roof Ongoing 04/27/2012

Greg is to provide a cost estimate for reducing the
scope (+/- 20% order of magnitude) for Site 3 to
Charles. Update 9/10/12 – Pricing will be revised
based on data from SEP soil sampling, which will allow
a more precise pricing. Update 01-2013: New
samples have been collected.
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Action Items

Action Item
#

Responsible
Party

Status Due Date Action Item

A-0712-06 Gordon Crane Done
Before the

agenda call

Gordon is to schedule a base tour for the
October 2012 meeting. Update 9/10/12 – Schedule
will be set at 1 OCT agenda call. Update 01-2013: A
base tour was conducted at the January 2013 meeting
since the October 2012 meeting was cancelled.

A-0712-10 Bill Olson Done 09/02/2012

Bill is to ensure a topographic map has been created
for Site 1. Update 9/10/12 – topo map has been
created, Flood plain maps for 1/2/3/and 7 being
generated in GIS, will be available at next Tier 1
meeting.

A-0712-13 Greg Roof Ongoing 07/20/2012

Greg is to verify if funding is available to produce the
public web page content. Update 9/10/12 – Funding
available for initial web page set up. Initial work has
begun. Provide content to Mike Kuhn. Gordon will
have final CIP available.

A-0712-17 Charles Cook Done 08/02/2012

Charles is to verify the purpose and schedule of the
Site 3 Success Story. Update 9/10/12 – Charles will
look into it next week, possible direction of success
story will be considered. Update 01-2013: There is a
November submittal data for the CNO award.

A-0113-01 Bob Fisher 1/23/2013
Bob Fisher is to research the use of the IR Program
versus ER Program and which should be used for the
public web page.

A-0113-02 Bob Fisher 1/23/2013
Bob Fisher is to send information to Team members
on the government software to shorten URL link
information.

A-0113-03 Gordon Crane 2/15/2013
Gordon is to identify the training needs of the Seabees
and the specific use of Sites 1, 2, and 7.

A-0113-04 Gordon Crane Done 1/31/2013

Gordon is to determine if the pond at Site 2 can be
filled in. Update 01-2013: The pond at Site 2 is not
included in a NCBC Integrated Natural Resource
Management Plan (INRMP) and is not considered a
valuable natural resource. This pond was created as a
borrow pit for the construction of the former golf
course. The easy answer is that there does not appear
to be any restrictions to stop us from filling in the pond
to cover the waste. Please note, the pit is located
adjacent to wetlands and perhaps we should evaluate
if there would be an impact to those wetlands,
specifically, an increase in size/ drainage of the
wetlands if the pond is filled. Also, if filled, would the
elimination of the pond result in any flooding or surface
saturation problems with the Seabee training area to
the southeast.

A-0113-05 Greg Roof Done 1/31/2013
Greg is to send the Site 7 presentation to Team
members.

A-0113-06 Bill Olson 1/17/2013
Bill is to collect one sediment sample from the ditch in
an area that has not been cleaned.

A-0113-07
Charles Cook /
Bob Fisher

Before the
next meeting

Charles and Bob F. are to reengage their supervisors
and Navy legal regarding the Arndt and Bennett
properties.

A-0113-08
Charles Cook /
Bob Fisher

Before the
next meeting

Charles and Bob F. are to discuss options for removal
of the broken up road on the Arndt and Bennett
properties.

A-0113-09 Charles Cook 1/25/2013
Charles is to ensure the letter report to close the Arndt
and Bennett properties states they will be closed under
the CERCLA program.
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Action Items

Action Item
#

Responsible
Party

Status Due Date Action Item

A-0113-10
Greg Roof /
Bill Olson

Before the
next RAB
meeting

Greg and Bill are to prepare an information sheet for
the public with the complete chronology of the off-base
remedial actions.

A-0113-11 Charles Cook
By the

agenda call
Charles is to determine if Navy legal can be brought to
the next RAB meeting or not.

A-0113-12 Charles Cook 1/28/2013

Charles is to talk to Steve Beverly regarding the
process to change the Site 8 Off-base AOC Decision
Document from Brownfields language to CERCLA
language.

A-0113-13 Greg Roof 1/31/2013
Greg is to provide the Team with the timeline for the
remedial design at Site 3.

A-0113-14 Charles Cook 1/24/2013
Charles is to check with Steve Beverly regarding the
status of the Site 3 Decision Document.

A-0113-15 Libby Claggett Done 1/18/2013
Libby is to send Curtis Mills (Aerostar) the draft-final
LTM Report for Site 8 (CTO JM21) and copy Charles
on the e-mail.

A-0113-16 Gordon Crane Done 1/31/2013

Gordon is to verify if there are any flooding concerns
with the building in the northeastern corner of Site 1.
Update 01-2013: There are no flooding problems at
Building 109 at Site 1 presently. The occupant parking
lot to the west does experience standing water.

A-0113-17 Gordon Crane 1/31/2013
Gordon is the send a Scope of Work for surveying to
Greg.

Consensus
Number

Consensus Items

C-0712-01 The April 2012 meeting minutes were approved as final.

C-0712-02
Team members reached consensus to have a monthly call on the first Monday of the month at 2:00
p.m. EST. If the first Monday is a holiday, the conference call be held the following Monday.

C-0712-03
The Team reached consensus that the RAC member’s status on the Team will be changed from
core to adjunct due to reduced activity.

C-0113-01 The July 2012 meeting minutes were approved as final.

C-0113-02
Team members reached consensus that the web site will be developed using the rapid website
approach.

C-0113-03
The Team reached consensus to have a full day meeting on Wednesday, April 17, 2013, and a ½
day meeting on Thursday, April 18, 2013, with the RAB meeting on Thursday, April 18, 2013, in the
evening.

Parking Lot
Item

Number
Status Parking Lot Issue

P-1211-03 Ongoing
Site 6 DD Update 07/2012: During the 5 year review, Steve Beverly stated that Site 6
should have a DD. Waiting on funding.

P-1211-04 Ongoing

Site 8 off-site AOCs – LUCs and LTM

Off-base area LUCs – Gordon suggested getting all parties involved to discuss.
Charles stated there would have to be a call every other week with Navy legal and
others.

P-0712-01 Ongoing Schedule a base tour for the October meeting

P-0712-02 Ongoing
Success Stories – CNO Award (off-site properties, HO investigation) – submittal date of
late August 2013

P-0113-01 RAB Member email address list - Gordon


